SETTING THE PLAN

- Reviewing The Project-Management Process
- Creating A Baseline Plan
- Previewing A Baseline Report

TRACKING PROJECT PROGRESS

Modifying The Environment For Tracking

ENTERING ACTUAL DATA FOR COMPLETED TASKS

Entering Actual Data For Tasks In Progress

ADJUSTING THE SCHEDULE

- Adjusting The Schedule Of Future Tasks
- Setting And Displaying An Interim Plan

ADDITIONAL RESOURCE CONSIDERATIONS

- Working-Hour Considerations
- Customizing Resource Reports

SUBPROJECTS AND MULTIPLE PROJECTS

- Adding A Subproject To A Master Project
- Working With Multiple Projects That Share The Same Resource Pool

IMPORTING AND EXPORTING DATA

CUSTOMIZING THE MICROSOFT PROJECT ENVIRONMENT

- Views
- Toolbars
- Global Settings

